

2020 CSS/WEB Release Schedule v2																																						
PTST - Cutoff Date, the work has to be in ptst by this date to the next release						User acceptance Testing needs to be completed and signed off by the date TS - Code Freeze								Tech Team Preparations								S0 - Day 0 Staging Shake AM, Batch Pm S4-Contingency Day, GO/NO GO call @2PM								PLANNED RELEASE								
	Mo	Tu	We	Th	Fr			Mo	Tu	We	Th	Fr			Mon	Tue	Wed	Thu	Fri			Mon	Tue	Wed	Thu	Fri			Mon	Tue	Wed	Thu	Fri			Mo	Tue	
Oct				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				
				R				Oracle 19C BAE	S0	S1	S2	S3			S4	PC						TS	T	BAE	S0	S1			S2	S3	S4	R						
Nov							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
								PC				TS			T	BAE	X	S0	S1			S2	S3	S4	R							X						
Dec		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
10/05/2020	RATE CASE							RATE CASE							RATE CASE							RATE CASE							RATE CASE									

