Release/Sprint Plan

Go/No Go: 2/28

Analysis, Design, & Development

Sprint 1: 3/11-3/22

Sprint 2: 3/25-4/5
Sprint 3: 4/8-4/19
UAT Testing and Deployment

UAT: 4/22-5/3 setupTest I
Environment
5/7 & 5/8 Shake Up Test

5/9-5/14

Release 2:
3/11to 5/16

Go/No Go: 5/15
Deployment: 5/16

Analysis, Design, & Development

Sprint 5: 5/6 - 5/17

Sprint 6: 5/20 - 5/31
UAT Testing and Deploy
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UAT 6/3 - 6/7 Set up Test

Environment
6/5 & 6/6

Analysis, Design, & Developmen

Sprint 7: 6/3-6/14

Sprint 8: 6/17-6/28

3-8/15/19

Release 4:
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Shake Up Test
6/10-6/18

:6/3-7/12

Sprint 9: 7/1-7/12

Go/No Go: 6/19

UAT: 7/15-7/31

Deployment: 6/20

UAT Testing and Deployment




Set up Test
Environment
8/1&8/2 Shake Up Test
8/5-8/13

Analysis, Design, & Development
Sprint 10: 7/15-7/26
Sprint 11: 7/29 - 8/9
Sprint 12: 8/12 - 23

UAT Testing and Deployment
SAL 5289 ceruprest -
Environment

9/10&9/11 Shake Up Test
9/12-9/17

Go/No Go: 9/18
Deployment: 9/19
























