

2019 CSS/WEB RELEASE SCHEDULE

PTST – Cutoff date, the work has to be in PTST by this date to the next release								User Acceptance Testing has to be completed and signed off by the date TS - Code Freeze										TECH TEAM Preparations		S0-Day 0, Staging Shake out in AM, Batch in PM S4-Contingency day, GO/NO GO call @2PM								SUCCESSFUL RELEASE											
	Mo	Tu	We	Th	Fr			Mo	Tu	We	Th	Fr			Mon	Tue	Wed	Thu	Fri			Mon	Tue	Wed	Thu	Fri			Mon	Tue	Wed	Thu	Fri			Mon	Tue		
Jan		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
								PC				TS			T	T _{BAE}	S0	S1	S2				S3	S4	R														
Feb					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28							
								PC				TS			T	T _{BAE}	S0	S1	S2				S3	S4	R														
Mar					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				
									PC						TS	T	T _{BAE}	S0	S1				S2	S3	S4	R													
Apr								1	2	3	4	5	6	7	8	9	10	11	12	29	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
								CWR							CWR							CWR							CWR								PC		
May			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
								TS	T	T _{BAE}	S0	S1			S2	S3	S4	R																					
Jun						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
									PC						TS	T	T _{BAE}	S0	S1				S2	S3	S4	R													
Jul	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31								
								SUMMER							SUMMER							SUMMER								PC									
Aug				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
								TS	T	T _{BAE}	S0	S1			S2	S3	S4	R																					
Sep							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
															PC							TS	T	T _{BAE}	S0	S1			S2	S3	S4	R							
Oct		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
		PC						TS	T	T _{BAE}	S0	S1			S2	S3	S4	R																					
Nov					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30					
								PC				TS					T	T _{BAE}	S0	S1			S2	S3	S4	R													
Dec							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
								RATE CASE							RATE CASE							RATE CASE							RATE CASE										