

2020 CSS/WEB Release Schedule

PTST - Cutoff Date, the work has to be in ptst by this date to the next release						User acceptance Testing needs to be completed and signed off by the date TS - Code Freeze							Tech Team Preparations							S0 - Day 0 Staging Shake out in AM, Batch in Pm S4-Contingency Day, GO/NO GO call @2PM							PLANNED RELEASE											
	Mo	Tu	We	Th	Fr			Mo	Tu	We	Th	Fr			Mon	Tue	Wed	Thu	Fri			Mon	Tue	Wed	Thu	Fri			Mon	Tue	Wed	Thu	Fri			Mon	Tue	
Jan			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
			X					PC				TS			T	BAE	S0	S1	S2			X	S3	S4	R													
Feb						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29				
								PC				TS			T	BAE	S0	S1	S2			X	S3	S4	R													
Mar						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
								PC						TS	T	BAE	S0	S1				S2	S3	S4	R													
Apr			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30						
	CWR							CWR							CWR							CWR							CWR									
May					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
								PC						TS	T	BAE	S0	S1				S2	S3	S4	R				X									
Jun	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30								
		PC						TS	T	BAE	S0	S1			S2	S3	S4	R																				
Jul			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
	SUMMER							SUMMER							SUMMER							SUMMER							SUMMER									
Aug						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
								PC						TS	T	BAE	S0	S1				S2	S3	S4	R										PC			
Sep		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30							
					TS			X	T	BAE	S0	S1			S2	S3	S4	R											PC									
Oct				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				
								TS	T	BAE	S0	S1			S2	S3	S4	R																				
Nov						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
								PC				TS			T	BAE	X	S0	S1			S2	S3	S4	R							X						
Dec		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
	RATE CASE							RATE CASE							RATE CASE							RATE CASE							RATE CASE									